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ESTIMATE RUN 03/09/2005

ESTIMATE SUMMARY 13:23:23

CONTID: C14209 ESTIMATE NO: 0006 PROG 1999

PCN: 14209-BID COFRS REPORTING CATEGORY: 2

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 50 OL - Troy to SH 233 PERCENT TIME:

PROJECT NO: NH 0504-046

US 50 OL - Troy to SH 233

NAME OF ROAD: SH 50B

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

LAFARGE NORTH AMERICA INC. DBA LAFARGE WEST, INC PAY PERIOD ENDING 03/09/2005 DATE TIME STARTED 05/17/2004

1800 NORTH TAFT DATE LET 03/18/2004 DATE WORK BEGAN

DATE AWARDED 04/08/2004 DATE TIME STOPPED 02/16/2005

DATE CONTRACT EXECUTED 04/20/2004 DATE ACCEPTED 02/16/2005

FORT COLLINS CO 80521 303-657-4332 DATE NOTICE TO PROCEED 05/17/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,662,603.01 PARTICIPATING $ $ 5,967.50

AWARD PROJECT AMT: 2,300,381.95 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -64.07

SECURITIES ENCUMBERED 64.07

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

80.0 TIME ALLOW:

ORIG TIME ALLOW:

80 WORK DAYS

WORK DAYS60

100.97%

-25,942.00

5,967.50

5,967.50

5,967.50

$

$

$

$

2,688,545.01

0.00

2,688,545.01

0.00

2,688,545.01

-1,638.41

1,638.41

2,688,545.01

0.00

AMOUNT DUE 2,688,545.01 5,967.50

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 5,967.50

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 14209-BID ESTIMATE RUN 03/09/2005

PROJECT: NH 0504-046 ESTIMATE NO: 0006 13:23:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF ASPHALT MAT 1,282.000 0.000

SY 0.000 0.00

2.50000 0.000 0.00

202-00220

0010 *REMOVAL OF ASPHALT MAT (PLANING) 184,029.000 184,029.000

SY 0.000 0.00

1.20000 184,029.000 220,834.80

202-00240

0015 *REMOVAL OF GROUND SIGN 16.000 0.000

EACH 16.000 200.00

12.50000 16.000 200.00

202-00810

0020 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 368.000 368.000

CY 0.000 0.00

12.00000 368.000 4,416.00

203-00060

0025 *TOPSOIL 0.000 0.000

CY 0.000 0.00

8.00000 0.000 0.00

207-00205

0030 *RESET GROUND SIGN 3.000 3.000

EACH 0.000 0.00

80.00000 3.000 240.00

210-00810

0035 ADJUST VALVE BOX 2.000 2.000

EACH 0.000 0.00

198.00000 2.000 396.00

210-04050

0040 *SEEDING (NATIVE) 8.500 8.500

ACRE 0.000 0.00

700.00000 8.500 5,950.00

212-00006

0045 *MULCHING (WEED FREE HAY) 8.500 8.500

ACRE 0.000 0.00

975.00000 8.500 8,287.50

213-00002

0050 *MULCH TACKIFIER 1,275.000 1,275.000

LB 0.000 0.00

4.00000 1,275.000 5,100.00

213-00061

0055 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 267.040 267.040

TON 0.000 0.00

120.00000 267.040 32,044.80

403-00720
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PCN: 14209-BID ESTIMATE RUN 03/09/2005

PROJECT: NH 0504-046 ESTIMATE NO: 0006 13:23:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 18,916.550 18,916.550

TON 0.000 0.00

30.00000 18,916.550 567,496.50

403-33841

0065 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 23,947.890 23,947.890

TON 0.000 0.00

36.20000 23,947.890 866,913.62

403-33871

0070 EMULSIFIED ASPHALT (SLOW-SETTING) 14,787.500 14,787.500

GAL 0.000 0.00

1.05000 14,787.500 15,526.88

411-10255

0075 *RIPRAP (18 INCH) 0.000 0.000

CY 0.000 0.00

60.00000 0.000 0.00

506-00218

0080 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

14,000.00000 1.000 14,000.00

625-00000

0085 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

59,410.00000 1.000 59,410.00

626-00000

0090 *TRAFFIC CONTROL INSPECTION 69.000 69.000

DAY 0.000 0.00

30.00000 69.000 2,070.00

630-00007

0095 *TRAFFIC CONTROL MANAGEMENT 73.000 72.000

DAY 1.000 750.00

750.00000 73.000 54,750.00

630-00012

0100 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 28.000 25.200

EACH 2.800 56.00

20.00000 28.000 560.00

630-80341

0105 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 57.000 51.300

EACH 5.700 114.00

20.00000 57.000 1,140.00

630-80342

0110 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 17.000 15.300

EACH 1.700 34.00

20.00000 17.000 340.00

630-80343
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PCN: 14209-BID ESTIMATE RUN 03/09/2005

PROJECT: NH 0504-046 ESTIMATE NO: 0006 13:23:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *PORTABLE MESSAGE SIGN PANEL 2.000 1.800

EACH 0.200 130.00

650.00000 2.000 1,300.00

630-80355

0120 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

3.000 2.700

EACH 0.300 60.00

200.00000 3.000 600.00

630-80358

0125 *DRUM CHANNELIZING DEVICE 128.000 115.200

EACH 12.800 166.40

13.00000 128.000 1,664.00

630-80360

0130 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000 0.000

EACH 0.000 0.00

16.00000 0.000 0.00

630-80363

0135 *TRAFFIC CONE 300.000 207.000

EACH 23.000 184.00

8.00000 230.000 1,840.00

630-80380

0140 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0145 F/A ASPHALT PAVEMENT INCENTIVE 3,294.720 3,294.720

F A 0.000 0.00

1.00000 3,294.720 3,294.72

700-70012

0150 F/A OJT 322.000 322.000

HOUR 0.000 0.00

1.00000 322.000 322.00

700-70021

0155 F/A OJT PILOT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0160 F/A QUALITY INCENTIVE PAYMENT 32,971.720 32,971.720

F A 0.000 0.00

1.00000 32,971.720 32,971.72

700-70025

0165 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028
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PCN: 14209-BID ESTIMATE RUN 03/09/2005

PROJECT: NH 0504-046 ESTIMATE NO: 0006 13:23:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380

0290 ADDED ITEM (DOLLAR)/ VOIDS TESTING 8,305.000 8,305.000

DOL 0.000 0.00

1.00000 8,305.000 8,305.00

900-00006

0300 BLADING 65.000 63.500

HOUR 1.500 165.00

110.00000 65.000 7,150.00

203-01500

0305 *ADDED ITEM (EACH)/ ADDED ITEM "CORE DRILL" 153.000 153.000

EACH 0.000 0.00

75.00000 153.000 11,475.00

900-00007

0310 *ADDED ITEM (DOLLAR)/ ADDED ITEM "WIRE MESH" 1,860.000 1,860.000

DOL 0.000 0.00

1.00000 1,860.000 1,860.00

900-00006

0315 *FENCE BARBED WIRE WITH METAL POSTS 603.000 603.000

LF 0.000 0.00

4.75000 603.000 2,864.25

607-01000

0325 *SAWING ASPHALT MATERIAL (6 INCH) PROJECT ORDER #009 6,351.000 6,351.000

LF 0.000 0.00

1.60000 6,351.000 10,161.60

202-05026

0330 *REMOVAL OF ASPHALT MAT PROJECT ORDER #009 153.000 153.000

SY 0.000 0.00

6.00000 153.000 918.00

202-00220

0335 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) PROJECT ORDER
#009

5,026.000 5,026.000

CY 0.000 0.00

12.00000 5,026.000 60,312.00

203-00060

0340 *UNCLASSIFIED EXCAVATION PROJECT ORDER #009 3,232.000 3,232.000

CY 0.000 0.00

10.00000 3,232.000 32,320.00

203-00000

0345 *TOPSOIL PROJECT ORDER #009 1,677.000 1,677.000

CY 0.000 0.00

17.00000 1,677.000 28,509.00

207-00205
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PCN: 14209-BID ESTIMATE RUN 03/09/2005

PROJECT: NH 0504-046 ESTIMATE NO: 0006 13:23:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0350 *MODIFY INLET PROJECT ORDER #009 1.000 1.000

EACH 0.000 0.00

4,500.00000 1.000 4,500.00

210-04020

0355 *AGGREGATE BASE COURSE (SPECIAL) PROJECT ORDER #009 3,555.000 3,555.000

CY 0.000 0.00

22.90000 3,555.000 81,409.50

304-09000

0360 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 
PROJECT ORDER #009

2,145.690 2,145.690

TON 0.000 0.00

41.50000 2,145.690 89,046.14

403-33841

0365 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 
PROJECT ORDER #009

1,065.330 1,065.330

TON 0.000 0.00

52.00000 1,065.330 55,397.16

403-33871

0370 *CONSTRUCTION SURVEYING PROJECT ORDER #009 1.000 1.000

L S 0.000 0.00

8,250.00000 1.000 8,250.00

625-00000

0375 *MOBILIZATION PROJECT ORDER #009 0.000 1.000

L S 0.000 0.00

28,707.00000 1.000 28,707.00

626-00000

0380 *SIGN PANEL (CLASS II) 126.500 126.500

SF 0.000 0.00

25.00000 126.500 3,162.50

614-00012

0385 *STEEL SIGN POST (2.5 INCH ROUND)(SLIPBASE SCH. 80) 170.000 170.000

LF 0.000 0.00

30.00000 170.000 5,100.00

614-01582

0390 *BRIDGE EXPANSION DEVICE (0-2 INCH) 62.000 62.000

LF 0.000 0.00

126.50000 62.000 7,843.00

518-01002

0395 *MOBILIZATION 0.000 1.000

L S 0.000 0.00

1,000.00000 1.000 1,000.00

626-00000

0400 CURB TY 6 M 718.000 718.000

LF 0.000 0.00

3.71000 718.000 2,663.78

609-60011
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PCN: 14209-BID ESTIMATE RUN 03/09/2005

PROJECT: NH 0504-046 ESTIMATE NO: 0006 13:23:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0405 *RESET STRUCTURE 3.000 3.000

EACH 0.000 0.00

1,339.20000 3.000 4,017.60

210-00001

0425 ADDED ITEM (DOLLAR)/ RESET STRUCTURE MATERIALS 2,024.000 2,024.000

DOL 0.000 0.00

1.00000 2,024.000 2,024.00

900-00006

0430 ADDED ITEM (DOLLAR)/ HYDROSEED 550.000 550.000

DOL 0.000 0.00

1.00000 550.000 550.00

900-00006

0435 ADDED ITEM (DOLLAR)/ BRAKEMASTER 350 MEDIAN TERMINAL 3,455.700 0.000

DOL 3,455.700 3,455.70

1.00000 3,455.700 3,455.70

900-00006

0440 ADDED ITEM (DOLLAR)/ HAND GRIND 610.500 0.000

DOL 610.500 610.50

1.00000 610.500 610.50

900-00006

CAT 0200 $5,925.60 2,363,280.27CURRENT AMT 2,337,338.27 $$

CAT NO0201 ROADWAY SAFETY 

0175 *REMOVAL OF BRIDGE RAILING 554.000 554.000

LF 0.000 0.00

7.00000 554.000 3,878.00

202-00425

0180 *REMOVAL OF GUARDRAIL TYPE 3 5,692.000 5,692.000

LF 0.000 0.00

3.00000 5,692.000 17,076.00

202-01130

0185 *REMOVAL OF END ANCHORAGE 57.000 57.000

EACH 0.000 0.00

150.00000 57.000 8,550.00

202-01300

0190 *AGGREGATE BASE COURSE (CLASS 6) 0.000 0.000

CY 0.000 0.00

25.00000 0.000 0.00

304-06007

0195 *CONCRETE CLASS B (WALL) 0.000 0.000

CY 0.000 0.00

770.00000 0.000 0.00

601-01050
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PCN: 14209-BID ESTIMATE RUN 03/09/2005

PROJECT: NH 0504-046 ESTIMATE NO: 0006 13:23:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY SAFETY 

0200 *60X38 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 0.000 0.000

LF 0.000 0.00

115.00000 0.000 0.00

603-02480

0205 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 7,032.500 7,032.500

LF 0.000 0.00

14.00000 7,032.500 98,455.00

606-00301

0210 *GUARDRAIL TYPE 7 (SPECIAL) 124.000 124.000

LF 0.000 0.00

85.00000 124.000 10,540.00

606-00705

0215 *END ANCHORAGE TYPE 3D 18.000 18.000

EACH 0.000 0.00

475.00000 18.000 8,550.00

606-01340

0220 *TRANSITION TYPE 3G 7.000 7.000

EACH 0.000 0.00

825.00000 7.000 5,775.00

606-01370

0225 *TRANSITION TYPE 3H 6.000 6.000

EACH 0.000 0.00

480.00000 6.000 2,880.00

606-01380

0230 *MEDIAN TERMINAL 3.000 3.000

EACH 0.000 0.00

4,000.00000 3.000 12,000.00

606-01460

0235 *END ANCHORAGE (NONFLARED) 22.000 22.000

EACH 0.000 0.00

1,475.00000 22.000 32,450.00

606-02003

0240 *BRIDGE RAIL TYPE 10R 500.000 500.000

LF 0.000 0.00

65.00000 500.000 32,500.00

606-11010

0245 *DELINEATOR (TYPE I) 161.000 161.000

EACH 0.000 0.00

11.00000 161.000 1,771.00

612-00001

0250 *DELINEATOR (TYPE II) 143.000 143.000

EACH 0.000 0.00

12.00000 143.000 1,716.00

612-00002
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PCN: 14209-BID ESTIMATE RUN 03/09/2005

PROJECT: NH 0504-046 ESTIMATE NO: 0006 13:23:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY SAFETY 

0255 *DELINEATOR (TYPE III) 20.000 20.000

EACH 0.000 0.00

13.00000 20.000 260.00

612-00003

0260 *EPOXY PAVEMENT MARKING 372.000 372.000

GAL 0.000 0.00

60.00000 372.000 22,320.00

627-00005

0265 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 3,400.000 3,400.000

SF 0.000 0.00

8.00000 3,400.000 27,200.00

627-01000

0270 *BARRICADE (TYPE 3 M-D) (TEMPORARY) 1.000 0.900

EACH 0.100 1.90

19.00000 1.000 19.00

630-80338

0275 CONCRETE BARRIER (TEMPORARY) 40.000 36.000

LF 4.000 40.00

10.00000 40.000 400.00

630-80370

0295 ADDED ITEM (DOLLAR)/ STEEL POSTS 25,445.000 25,445.000

DOL 0.000 0.00

1.00000 25,445.000 25,445.00

900-00006

0320 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 1.000 1.000

EACH 0.000 0.00

1,776.00000 1.000 1,776.00

606-02001

0415 *REMOVAL OF GUARDRAIL TYPE 4 20.000 20.000

LF 0.000 0.00

156.00000 20.000 3,120.00

202-01140

0420 *GDRAIL TY 7 (SPEC) 20.000 20.000

LF 0.000 0.00

123.60000 20.000 2,472.00

606-00705

CAT 0201 $41.90 319,153.00CURRENT AMT 319,153.00 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0280 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

4,500.00000 1.000 4,500.00

620-00012
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PCN: 14209-BID ESTIMATE RUN 03/09/2005

PROJECT: NH 0504-046 ESTIMATE NO: 0006 13:23:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0285 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,500.00000 1.000 1,500.00

620-00020

0410 ADDED ITEM (DOLLAR)/ FIELD OFFICE PHONE 111.740 111.740

DOL 0.000 0.00

1.00000 111.740 111.74

900-00006

CAT 0400 $0.00 6,111.74CURRENT AMT 6,111.74 $$

PROJECT TOTAL 5,967.50 $ 2,688,545.01CURRENT AMT 2,662,603.01 $$


